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Program Assessment and Work Plan  
 
 
Program Element: Storage 
Date: December 15, 2002 
Contacts:  
 State contact – Mark Cowin 
 Federal contact – Allan Oto 
 CALFED contact –  
Organizational Chart for the Storage Program – Please see Figure 1 below. 
------------------------------------------------------------------------------------------------------------ 
 

Figure 1:  Storage Program Organizational Chart 
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Section I.  Year 2 Program Assessment  
 
A. Accomplishments to Date/ Status of ROD Commitments 
 
Groundwater Feasibility Study Grants 
• Awarded 21 grants totaling $4.4 million from AB 303 funds. A total of 50 AB 303 

grants proposals requesting approximately $10 million were submitted. 
• Awarded three Proposition 13 Groundwater Storage Feasibility Studies grants 

totaling $500,000.  A total of 14 Proposition 13 GWSFS grant proposals requesting 
$3.8 million were submitted.    

 
Groundwater Technical Assistance to Local Partners 
• Provided technical and financial assistance to local partners for assessing in-basin 

needs, development of basin-wide planning and management strategies, project 
formulation, and commencement of pilot projects. 

• Provided independent facilitation/mediation services to local partners to improve 
stakeholder involvement, foster local support for improved groundwater 
management, and to enhance stakeholder understanding of water resource issues 
and needs. 

 
Groundwater Implementation Grants and Loans 
• Awarded 15 grants and loans totaling $102.7 million from Proposition 13 for 

construction projects.  A total of 60 Proposition 13 grant and loan proposals 
requesting approximately $345 million were submitted.    

 
Surface Storage - Shasta Lake Enlargement 
• Continued dialogue and studies to resolve legal issues on State participation. * 
• Completed reservoir area mapping.  
• Completed plan formulation strategy.  
• Initiated study coordination and outreach.  
• Initiated baseline environmental data collection and systems modeling.  
• Identifying without-project conditions, problems & needs, and study objectives. 
 
Surface Storage - North-of-the-Delta Offstream Storage 
• Published Notice of Preparation/Notice of Intent in November 2001. 
• Completed public scoping in January 2002. 
• Completing final scoping report in October 2002. 
• Formulated a Planning Agreement among the Project Management Team (DWR, 

Reclamation, DFG, USFWS, Tehama-Colusa Canal Authority, and Glenn-Colusa 
Irrigation District).  The Agreement defines the roles and responsibilities of the PMT 
members in preparing the environmental documentation. 

• Formally working on the environmental documentation and engineering feasibility 
study in coordination with the local planning partnership. 

 
Surface Storage - In-Delta Storage Investigations 
• Completed DWR/Reclamation joint planning study including pre-feasibility evaluation 

of alternatives in December 2001. * 
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• Released In-Delta Storage Program Draft Summary Report and supplemental 
reports on operations, water quality, engineering, environmental and economic 
evaluations for a 30-day public review in May 2002. 

• Submitted all reports for the CALFED Science Panel Review in May 2002. * 
• Prepared FY 2003 Draft Work Plan for technical feasibility evaluation (State Version) 

of the Re-engineered In-Delta Storage Project. 
• Bay-Delta Public Advisory Committee (BDPAC) recommended to the CALFED 

Management Group on June 27, 2002 that the In-Delta Storage Program Draft Work 
Plan for FY 2003 should be implemented. * 

 
Surface Storage - Los Vaqueros Reservoir Expansion 
• Identified potential local partners and developed agreements with Contra Costa 

Water District (CCWD) and other stakeholders for necessary studies. * 
• Completed a Draft Project Concept Report (pre-feasibility) and Executive Summary 

for the CALFED Los Vaqueros Reservoir Expansion Studies. 
• Draft Project Concept Report has been reviewed by CALFED Agencies and Bay 

Area water agencies.  Comments were incorporated before the public review 
process which occurred in August and September 2002. 

• Reclamation signed a Financial Assistance agreement with CCWD at the end of May 
2002, which provided funds to continue planning studies. 

• Initiated development of a plan of study that describes the overall study tasks, 
schedule, and funding. 

• Initiated use of CALSIM2 modeling for the assessment of Operating Scenarios. 
• Initiated and continued contact with potential local partners to identify needs and 

information necessary for the studies. 
• Initiated contact with local stakeholders to identify interests. 
• Established and met with Customer/Stakeholder Feedback Group to involve local 

entities, customers and CALFED stakeholders. 
 
Surface Storage - Upper San Joaquin River Storage Investigation 
• Completed a plan of study that details the scope of the Investigation and major 

interim deliverables throughout the planning process. 
• Identified 15 surface storage options that could potentially serve as an equivalent 

storage program to Friant Dam Enlargement.  An appraisal level engineering and 
environmental analysis of each will be completed by the end of September 2002. * 

• Modifying the CALSIM II model to incorporate an accurate representation of Friant 
Dam operations and to add the equivalent storage options.   

• Initiated a series of stakeholder workshops open to the public to encourage 
participation by interested parties in the formulation and evaluation of alternatives. 
Two workshops were held in May and July, and another one is scheduled for 
October 2002. 

 
Oversight & Coordination/Water Management Strategy 
• Provided oversight and coordination of efforts to define the overall role of storage in 

the formulation of a water management strategy for the long-term beneficial 
management and use of water resources. 

• Initiated the coordination and development of common assumptions for CALFED 
water management actions such that there is consistency among all of the individual 
project analyses with respect to baseline assumptions. 
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B. Program Delays 
 
Groundwater Conjunctive Management 
• Finalize Agreements – The program views formation of partnerships with local 

agencies as a part of the program continuum, so even though an accomplishment 
date of February 2001 was specified in the CALFED ROD, this activity remains one 
of the ongoing program tasks. * 

 
Surface Storage - Shasta Lake Enlargement: 
• Legal issues limiting State participation have not been resolved. *  Additional studies 

to determine the feasibility and benefits of an enlarged Shasta Lake and evaluations 
to assess impacts to the McCloud River are needed to adequately address the legal 
issues. 

• Federal funding appropriation was less than required to meet feasibility study 
commitments in the ROD. * 

 
Surface Storage - North-of-the-Delta Offstream Storage 
• Inadequate State and Federal funding and the State hiring freeze have contributed to 

the delay in completing the environmental documentation and engineering feasibility 
study to meet ROD commitments. * 

• Some field surveys at Sites and Newville were delayed because temporary entry 
permits were not granted or renewed by the landowners. 

 
Surface Storage - In-Delta Storage 
• Adequate Federal funding has not been secured to complete feasibility studies to 

meet ROD commitments. * 
• Reclamation continues to seek authority to participate in the feasibility study. Lack of 

authority has limited Reclamation’s participation to technical assistance. * 
 
Surface Storage - Los Vaqueros Reservoir Expansion: 
• Both Federal and State funding has been insufficient to initiate and complete the 

CEQA and NEPA environmental review processes as scheduled in the ROD for 
completion in late 2003. *  All effort is focused on preparation for the potential 
November 2003 advisory vote of CCWD customers.  If the vote goes forward and is 
affirmative, the CEQA and NEPA environmental review process will start in 2004, 
depending on available funds.   

• Reclamation continues to seek authority under the CALFED program to participate in 
Feasibility Studies.  Reclamation will continue to provide technical assistance the 
remainder of this year; however, lack of Feasibility authority for CALFED projects will 
limit Reclamation's ability to participate past November 2003. * 

• Both Federal and State funding has been insufficient to meet ROD commitments in 
2002. * 

 
Surface Storage - Upper San Joaquin River Storage Investigation 
• The feasibility study of a selected alternative cannot be initiated until Reclamation 

receives authorization. *  
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Section II.  Year 3 Work Plan 
 

Figure 2.  Storage Tasks and Agency Roles 

CALFED Agencies 

Tasks/Projects CALFED  DWR USBR DFG 

1 GW - Feasibility Study Grants   Lead     

2 GW - Technical Assistance to Locals   Lead     

3  GW - Implementation Grants   Lead     

4 SS - Shasta Lake Enlargement Planning     Lead   

5 SS - Shasta Lake Enlargement D & C 1         

6 SS - North of Delta Offst Storage Planning   Lead     

7 SS - North of Delta Offst Storage D & C 1         

8 SS - In-Delta Storage Invest Planning   Lead     

9 SS - In-Delta Storage Invest D & C 1         

10 SS - Los Vaqueros Expansion Planning   Co-Lead   

11 SS - Los Vaqueros Expansion D & C 1         

12 SS - Upper San Joaquin River Stor Planning     Lead   

13 SS - Upper San Joaquin River Stor D & C 1         

14 Oversight & Coord / Water Management Strategy Co-Lead     
1 These projects are still in the planning and environmental documentation stage.  A lead agency 

for the design and construction phase has yet to be determined. 
 
Note: The table above  is based on responsibilites under the current governance structure.  The 
new governance structure under the Bay Delta Authority is primarily effective in Year 4. 
 
A. Year 3 Tasks and Schedule  
 
Groundwater Feasibility Study Grants 
• By the end of State Fiscal Year 2002-03, DWR anticipates awarding $5 million in 

Local Groundwater Assistance Funds to conduct groundwater studies, monitoring, 
and management activities. (DWR, J. Woodling) 

 
Groundwater Technical Assistance to Locals 
• Progress will continue on individual evaluations of a number of conjunctive water 

management projects.  By the end of 2002, DWR will report on the performance of 
feasibility studies, implementable projects, and potential benefits and beneficiaries.  
This report will separately identify likely local benefits as well as opportunities to 
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benefit statewide water supply reliability and the Environmental Water Account. 
(DWR, J. Woodling) 

 
Groundwater Implementation Grants and Loans 
• By the end of Fiscal Year 2002-03 and consistent with Proposition 13, DWR will 

award approximately $87 million in Bond funds for Groundwater Storage and 
Groundwater Recharge construction projects. (DWR, J. Woodling) 

 
 
Surface Storage - Shasta Lake Enlargement 

Product Date Lead Agency Contact 
Person 

Mission Statement Phase and Mission 
Statement Milestone Report Dec 2002 Reclamation D. Garcia 

Formulate Initial Alternatives and 
Prepare Initial Alternatives Information 
Report 

Sept 2003 Reclamation D. Garcia 

 
 
Surface Storage - North-of-the-Delta Offstream Storage 

Product Date Lead Agency Contact 
Person 

Draft Alternative Screening Report Dec 2002 DWR S. Sou 
Flow Regime Technical Advisory Group 
recommendations Fall 2002 DWR S. Sou 

Initial CALSIM operations model runs  End 2002 DWR S. Sou 
Refine CALSIM model runs Early 2003 DWR S. Sou 
Update Progress Report Appendices Dec 2002 DWR S. Sou 
Initiate Section 106 of the NHPA 
compliance process Dec 2002 Reclamation M. Tansey 

Initiate 404(b)(1) Alternatives Analysis Dec 2002 DWR S. Sou 
Administrative Draft EIS/EIR June 2003 DWR S. Sou 
Administrative Draft Engineering 
Feasibility Report June 2003 DWR S. Sou 
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Surface Storage - In-Delta Storage Investigations 
• DWR and Reclamation will continue technical studies to resolve the outstanding 

issues.  These studies will include a more detailed risk, design, operations, water 
quality, environmental impacts, benefits, and cost analysis in order to determine the 
feasibility of the Re-engineered In-Delta Storage Project identified as a component of 
the CALFED Bay-Delta Program. 

 

Product Date Lead Agency Contact 
Person 

Complete Science Panel Review Oct 2002 CALFED R. Fujii 
Conduct Stakeholders Meetings Nov 2002 DWR L. Pierce 
Finalize Work Plan Oct 2002 DWR P. Sandhu 
Complete Feasibility study (State 
Version) June 2003 DWR P. Sandhu 

Release Feasibility Study Report July 2003 DWR P. Sandhu 
CALFED Management/BDPAC Approval Aug 2003 DWR P. Sandhu 

 
 
Surface Storage - Los Vaqueros Reservoir Expansion 

Product Date Lead Agency Contact 
Person 

Complete Final Project Concept Report Oct 2002 CCWD M. Naillon 
Assessment Tech Memo Dec 2002 CCWD M. Naillon 
Assessment Report Feb 2003 CCWD M. Naillon 
Secure CCWD BOD Acceptance of 
Assessment Report and schedule vote  July 2003 CCWD M. Naillon 

 
 
Surface Storage - Upper San Joaquin River Storage Investigations 

Product Date Lead Agency Contact 
Person 

Plan Formulation Strategy Memo Aug 2002 Reclamation J. Phillips 
Storage Options Appraisal Report Sep 2002 Reclamation J. Phillips 
Draft Phase 1 Summary Report July 2003 Reclamation J. Phillips 

 
 
Oversight & Coordination/Water Management Strategy 
• CALFED, DWR, and Reclamation will continue efforts to establish a set of common 

assumptions to be used in each surface storage investigation. 
 
 
B.  Category A and B Programs/Funds 
 
Groundwater 
• The groundwater conjunctive management element of the Integrated Storage 

Investigations Program and the Proposition 13 Groundwater Storage and Recharge 
Grant and Loan Programs are Category A Programs.  Funding for the Local 
Assistance Fund (AB 303), a related groundwater management grant program, is 
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also shown on Attachment 1.  Implementation of all three groundwater programs is 
closely coordinated.  In Year 3, State funding for the three programs is $97,482,000 
($7,743,000 in General Funds and $89,739,000 in Proposition 13 funds). 

 
Surface Storage 
• The five surface storage projects identified in the ROD are being evaluated under the 

Integrated Storage Investigations Program, which is a Category A Program.  The 
budget for surface storage investigations in year 3 is $8,685,000 in State funding and 
$6,500,000 in Federal funding.  See Attachment 1 for detailed budget.  

 
Oversight & Coordination/Water Management Strategy 
• For Year 3, State funding for this element is $944,000. 
 
 
C.  ROD Implementation Commitments  
 
Groundwater Conjunctive Management 
• Local Leadership – The Conjunctive Water Management Program’s emphasis is on 

partnering and assisting local agencies with basin-wide planning to meet their in-
basin needs.  Projects implemented are locally driven and controlled.   

• Local Implementation – The program and projects implemented are locally driven 
and controlled to meet in-basin needs.  In the grant and loan programs, applications 
are submitted by local agencies.  Projects awarded funding are implemented by local 
agencies.      

• Public Involvement – Public meetings will be scheduled after preliminary 
recommendations are made by DWR staff and concurred with by the advisory 
groups for both the Proposition 13 and AB 303 programs.  The AB 303 public 
meeting is scheduled for February 2003 and the Proposition 13 public meeting is 
scheduled for June 2003.  

• Stakeholder Consultation - The program has emphasized the formation of 
partnerships with local agencies and stakeholders to plan and develop locally 
controlled projects.  To this end, the program has provided facilitation and mediation 
services to form stakeholder advisory groups and build consensus.  Additionally, 
advisory groups, that represent a broad range of stakeholder groups, have been 
empanelled as part of the review and evaluation process for both Proposition 13 and 
AB 303 funding.  The CWMP is participating in stakeholder involvement primarily in 
two ways.  Consistent with Proposition 13, the Advisory Committee has been 
developed to evaluate DWR’s review of proposed projects and its recommendations 
for which projects should be funded.  A Technical Advisory Panel, as required in the 
statutes, will review the proposed funding of projects under the Local Groundwater 
Assistance Fund.  Additionally, individual stakeholder groups have been 
developed/are being developed for individual areas and/or projects.  Such groups 
generally meet monthly-quarterly depending upon the consensus of the 
stakeholders. 

• CALFED Agency Coordination - DWR is responsible for the implementation of the 
groundwater conjunctive management program. CALFED agencies are involved in 
development of the proposal solicitation process for grants.  The CALFED 
Management Group has been and will be consulted following the review and 
evaluation of Proposition 13 Grants and Loans and for Local Groundwater 
Assistance Fund grant proposals.  Additionally, it is anticipated that USBR 
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participation may be necessary for those projects that will utilize Federal facilities and 
or will need discretionary decisions for implementation of conjunctive water 
management strategies.  For those projects that will transfer water as part of a 
conjunctive water management strategy, review and approvals by DWR, USBR, or 
SWRCB will be necessary.  Additionally, participation by DFG, NMGS, and/or 
USFWS may be necessary for those projects that include modifications to existing 
surface water operations as part of a conjunctive water management strategy.  The 
process and frequency of such participation will be refined as individual projects are 
developed. 

• Beneficiaries Pay – DWR will work with local agencies to cost share project 
proposals to the extent possible.  In order for a project proposal to be awarded grant 
and loan funding, it will be necessary that the implementing local agency pay a 
portion of the costs.  For grants awarded to date, the local cost share has been 
greater than 50%.  

 
Shasta Lake Enlargement 
• Public Involvement and Stakeholder Consultation – Public meetings will be 

scheduled after the scoping process is initiated at the end of 2002.  Reclamation is 
developing a public outreach plan.  Numerous public workshops will be conducted 
before the draft feasibility report and EIR/EIS are released. 

• Tribal Consultation – Reclamation will continue to coordinate with potentially affected 
Native American Tribes in the project area. 

 
North-of-the-Delta Offstream Storage 
• Local Leadership - Glenn-Colusa Irrigation District (GCID) and Tehama-Colusa 

Canal Authority (TCCA) are the main local partners who represent the other local 
water agencies who signed the Memorandum of Understanding.  GCID and TCCA 
will continue to coordinate outreach activities to inform the local communities of the 
project status.   

• Public Involvement - DWR and Reclamation are developing a public outreach plan.  
Public workshops will be conducted before the draft EIR/EIS is released. 

• Stakeholder Consultation – The Flow Regime Technical Advisory Group, which 
consists of environmental interests and agency participants, meets about once per 
month to address project issues in the areas of geomorphology, vegetation, fish, 
food web, and sediment.  DWR meets with the Local Landowner Group quarterly to 
discuss project status, access, and other issues relating to the project that may affect 
the landowners. 

• Tribal Consultation - DWR and Reclamation will continue to coordinate with 
potentially affected Native American Tribes in the project area. 

 
In-Delta Storage 
• Public Involvement and Stakeholder Consultation – DWR and Reclamation solicited 

and received stakeholder and public comments on the pre-feasibility study reports. 
These comments are being incorporated into the FY 2003 work plan. 

• CALFED Agency Coordination – A number of CALFED agencies are participating in 
the Study Team.  The pre-feasibility study reports were reviewed by CALFED 
agencies. 

• Mitigation Measures – Potential mitigation measures set out in the CALFED Final 
Programmatic EIS/EIR are being used in the project-specific planning for fish and 
wildlife and loss of agricultural land impact mitigation. 
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• Beneficiaries Pay – Economic viability based on the CALFED’s beneficiaries pay 
concept is stated under Guiding Principles in the May 2002 In-Delta Storage 
Program Draft Summary Report. 

• Compliance with Water Rights Laws – The project will comply with legal water rights 
as set forth in the State Water Resources Control Board Decision 1643.   

 
Los Vaqueros Reservoir Expansion: 
• Local Leadership - CCWD is the day-to-day local project manager for the CALFED 

Los Vaqueros Reservoir Expansion Studies. 
• Local Implementation – CALFED, DWR, Reclamation and CCWD are coordinating 

with the Bay Area water agencies on the project.  Many of these agencies signed the 
Los Vaqueros Memorandum of Understanding and also participate in the CALFED 
Bay Area Water Quality & Water Supply Reliability Program and so are integrated 
into the planning process. 

• Public Involvement and Stakeholder Consultation – The Study Team completed a 
Public Involvement Plan to describe the comprehensive plan for public involvement 
in the Studies and outreach to CALFED Agencies, Bay Area water agencies, 
CALFED stakeholders, Native Americans, and the general public.  Accomplishments 
to date include: formation and ongoing outreach to a Customer/Stakeholder 
Feedback Group, public workshop held in November 2001, project web site on line in 
July 2002, extensive outreach and presentations to stakeholder groups. 

• CALFED Agency Coordination  – All work products are extensively coordinated with 
and reviewed by CALFED Agencies and Bay Area water agencies before distribution 
to the general public. 

• Environmental Justice – The scope of work for each phase of the Studies has 
specifically included outreach to the Environmental Justice community.  A 
representative from the Study Team is also a member of the California Bay-Delta 
Public Advisory Committee Environmental Justice Subcommittee and participates in 
ongoing efforts to integrate Environmental Justice into the CALFED Program overall. 

• Tribal Consultation – The Study Team will build upon existing agreements to work 
with Reclamation on Native American issues as required. 

• Environmental Documentation and Tiering – The Draft Project Concept Report 
describes the intent to meet all NEPA/CEQA legal responsibilities if the Studies 
move forward.  The report also discusses that the Studies will tier off of and be 
consistent with the CALFED Programmatic EIS/EIR.  If the Studies progress into full 
environmental review, the environmental studies would be conducted in accordance 
with the CALFED ROD including: requirements for mitigation measures and 
monitoring, consideration of existing compliance agreements, utilization of the Permit 
Clearinghouse, and integration of adaptive management/science. 

• Beneficiaries Pay – The Draft Project Concept Report and other work products 
include a description of this principle. 

• Compliance with Water Rights Laws – The Draft Project Concept Report documents 
the assumption that any potential expansion must have no impact to legal water 
rights users as a basis for the technical analysis of potential project benefits. 

 
Upper San Joaquin River Storage Investigation 
• Public Involvement/Stakeholder Consultation – Workshops that are open to the 

public and held in various locations in the San Joaquin Valley are held every two to 
three months throughout the planning process to encourage interested parties and 
agencies to participate in the formulation and evaluation of alternatives 
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• Tribal Consultation/Involvement – Five Indian tribes are located nearby potential 
storage operations and Reclamation has committed to meet with them periodically to 
address any Indian Trust asset responsibility, sensitive cultural resource issues, and 
to identify and beneficial opportunities for the tribes. 

 
The Environmental Justice Workplan prepared by the EJ BDPAC Subcommittee has 
been reviewed.  Those activities that can be performed in Year 3 based on available 
staff and funding are described in Attachment 3 on page 20. 
 
D.  Management Group 
 
Groundwater Conjunctive Management 
• In May 2003, the CALFED Management Group will review and its concurrence will 

be solicited prior to awarding approximately $87 million in Proposition 13 bond funds 
scheduled for award in State Fiscal Year 2002-03.  Additionally, concurrence will be 
sought, in February 2003, for recommended Local Groundwater Assistance Fund 
project awards, totaling $5 million. 

 
Shasta Lake Enlargement 
• The Management Group will be briefed on the status of technical studies, the 

impacts to the McCloud River wild and scenic reach, as well as the plan 
development strategy in late 2002. 

 
North-of-the-Delta Offstream Storage 
• A Scoping Report was submitted to Management Group for review in September 

2002 prior to its release to the public. 
• Flow Regime recommendations will be submitted to Management Group for review 

by the end of 2002. 
 

In-Delta Storage 
• Brief Management Group on public comments and Science Panel review results in 

November 2002. 
• Complete feasibility study (State version) and if the Re-engineered In-Delta Storage 

Project is found to be technically and financially viable, recommend a decision on 
initiating negotiations with Delta Wetlands owners or other appropriate landowners.  
Management Group approval is scheduled for August 2003. 

 
Los Vaqueros Reservoir Expansion: 
• The Management Group was briefed at key points during the development of the 

Project Concept Report and will continue to be informed as the document is 
prepared for release to the public and comments are received. 

• Both the Assessment Memorandum and the Assessment Report will be submitted to 
the Management Group for review. 

 
Upper San Joaquin River Storage Investigation  
• A Draft Phase 1 Summary Report will be completed in July 2003 that will display the 

results of the initial alternatives analysis and make a recommendation to CALFED 
whether further detailed planning studies are warranted.  This should be presented to 
CALFED management. 
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Oversight & Coordination/Water Management Strategy 
• A draft document containing all elements of the common assumptions will be 

presented and submitted to Management Group for review in late 2002. 
 
 
E.  Public Participation  
 
Groundwater Conjunctive Management 
• It is not anticipated that any work products will need to be presented to the Bay Delta 

Public Advisory Committee or subcommittees. 
 
Shasta Lake Enlargement: 
• Study Coordination & Outreach Plan under development.   
• Tribal coordination and meetings with potential stakeholders are underway. 
 
North-of-the-Delta Offstream Storage 
• The Flow Regime Technical Advisory Group consisting of environmental interests 

and agency participants meet about once per month.  The group is charged to 
provide recommendations for operation of North-of-the-Delta Offstream Storage that 
minimizes or avoids impacts to fish, helps improve ecosystem functions, and 
identifies ecosystem benefits that could be provided by NODOS.  Flow Regime 
recommendations will be submitted to the BDPAC or a subcommittee for review by 
the end of 2002. 

• The main local partners, Glenn-Colusa Irrigation District and Tehama-Colusa Canal 
Authority, will coordinate outreach activities to inform local communities of the project 
status.  DWR and Reclamation will coordinate outreach activities to periodically 
inform the public, special interest groups, stakeholders, and Native American Tribes 
of the project status and seek input during the planning process. 

 
In-Delta Storage 
• A Stakeholders Committee representing Federal, State, CALFED, local, and regional 

agencies, reclamation districts, special interest groups, and landowners was formed 
in March 2001.  This Committee meets bimonthly. 

• The State Feasibility Study Report will be submitted to the BDPAC in August 2003. 
Quarterly status reports will be provided to the BDPAC Water Supply Subcommittee. 

 
Los Vaqueros Reservoir Expansion 
• The Draft Project Concept Report was presented to the BDPAC Water Supply 

Subcommittee in July 2002.  The report was presented to the Customer/Stakeholder 
Feedback Group on August 6, 2002.  Two CALFED Public Workshops were held in 
September, one in Sacramento and the other in the Bay Area to present and receive 
comments.   

• Both the Assessment Technical Memorandum and the Assessment Report can be 
presented to the BDPAC as appropriate.  The Tech Memo could be presented as 
early as December and the Report may be presented in early 2003. 

• In addition, ongoing implementation of the Public Involvement Plan includes 
numerous meetings with the Study Managers (CCWD, DWR, and Reclamation), 
CALFED Agencies (DFG, USFWS, NMFS, EPA), CALFED Stakeholders, CALFED 
Environmental Justice and Native American groups, and CALFED Regulatory 
Agency workshops 
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Upper San Joaquin River Storage Investigation 
• A Draft Phase 1 Summary Report will be completed in July 2003 that will display the 

results of the initial alternatives analysis and make a recommendation to CALFED 
whether more detailed planning studies are warranted.  This should be presented to 
the BDPAC Water Supply Subcommittee for concurrence. 

• Workshops that are open to the public and held in various locations in the San 
Joaquin Valley are held every two to three months throughout the Planning process 
to encourage interested parties and agencies to participate in the formulation and 
evaluation of alternatives. 

• Five Indian tribes are located nearby potential storage options and Reclamation has 
committed to meet with them periodically to address any Indian Trust asset 
responsibility, sensitive cultural resource issues, and to identify any beneficial 
opportunities for the tribes.   

 
Oversight & Coordination/Water Management Strategy 
• Status updates regarding the development of common assumptions will be provided 

to the BDPAC Water Supply Subcommittee. 
 
 
F. Agency participation 
 
Groundwater Conjunctive Management 
• DWR is responsible for the implementation of the groundwater conjunctive 

management program. The CALFED Management Group has been and will be 
consulted following the review and evaluation of Proposition 13 Grants and Loans 
and for Local Groundwater Assistance Fund grant proposals.  Additionally, it is 
anticipated that USBR participation may be necessary for those projects that will 
utilize Federal facilities and or will need discretionary decisions for implementation of 
conjunctive water management strategies.  For those projects that will transfer water 
as part of a conjunctive water management strategy, review and approvals by DWR, 
USBR, or SWRCB will be necessary.  Additionally, participation by DFG, NMGS, 
and/or USFWS may be necessary for those projects that include modifications to 
existing surface water operations as part of a conjunctive water management 
strategy.  The process and frequency of such participation will be refined as 
individual projects are developed. 

 
Shasta Lake Enlargement: 
• Reclamation is the lead agency for the feasibility study and NEPA compliance. DWR 

is the lead agency for CEQA compliance.  
• The project management team includes representatives from Reclamation, DWR, 

USFS, USFWS and CA Dept of Fish and Game.  The team meets monthly or as 
needed. 

 
North-of-the-Delta Offstream Storage 
• DWR is the State lead agency for CEQA compliance and Reclamation is the Federal 

lead agency for NEPA compliance; DWR and Reclamation are working on preparing 
a joint EIS/EIR.  Other State and Federal agencies that are involved in the planning 
process include Department of Fish and Game, U.S. Fish and Wildlife Service, 
National Marine Fisheries Service, and Western Area Power Administration.  
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• The Project Management Team (DWR, Reclamation, DFG, USFWS, Glenn-Colusa 
Irrigation District, and Tehama-Colusa Canal Authority) meets monthly.  

• The NODOS Interagency Team (DWR, Reclamation, DFG, USFWS, and NMFS) 
meet monthly to discuss Endangered Species Act compliance, survey protocols, 
mitigation strategies, and other issues. 

 
In-Delta Storage 
• DWR is the lead agency for the State Feasibility Study and CEQA compliance.  

Reclamation is the lead agency for NEPA compliance. 
• Federal and State agencies participate through a Federal-State Technical 

Coordination Committee that meets once every month. 
 
Los Vaqueros Reservoir Expansion 
• DWR and Reclamation are jointly managing the studies on behalf of the CALFED 

Agencies and providing all of the study funding.  CCWD is the local manager 
responsible for implementing the day-to-day study activities.  

• Weekly conference calls are held with the Study Managers.  DWR and Reclamation 
managers review the technical work products and attend stakeholder and public 
involvement meetings as necessary.  Study management meetings with DWR and 
Reclamation are held about every 6 weeks. 

• The CALFED Agencies are briefed on the progress of the studies as required and 
receive copies of key draft and final documents for review and comment.  

 
Upper San Joaquin River Storage Investigation 
• Reclamation is the lead Federal agency for NEPA compliance.  And DWR is the 

State lead for CEQA compliance. 
• Reclamation and DWR are jointly undertaking the Investigation, with Reclamation 

assigned lead administrative responsibility.  The Study Management Team 
consisting of DWR and Reclamation meet weekly to coordinate study efforts. 

• Other agencies are encouraged to participate through the stakeholder workshops, 
which are held every two to three months.  California Fish and Game, US Army 
Corps of Engineers, and US Fish and Wildlife Service are among current agency 
participants. 

 
Oversight & Coordination/Water Management Strategy 
• Development of common assumptions is an integrated effort among CALFED, DWR, 

and Reclamation.  These groups will meet regularly and hold workshops during the 
development of the common assumptions. 
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G. Science Review  
 
Groundwater Conjunctive Management 
• The Conjunctive Water Management Program will coordinate with the CALFED 

Science Program on standards used for measuring performance of feasibility 
studies, project implementability, and determining potential benefits and beneficiaries 
to ensure program consistency.  The program has coordinated with the Science 
Program in development of PSP reviews.    

 
North-of-the-Delta Offstream Storage 
• The recommendations of the Flow Regime Technical Advisory Group on the 

operations of North-of-the-Delta Offstream Storage to minimize or avoid impacts to 
fish and provide ecosystem benefits in the Sacramento River will be submitted for 
review by the CALFED Science Review Panel.   

• The engineering feasibility study will be done through DWR’s Independent 
Consulting Board.  DWR will convene the Board in November 2002 for the 
engineering review. 

 
In-Delta Storage 
• CALFED Science Panel Review of the Pre-feasibility Study was initiated in May 2002 

and will be completed in October 2002. 
• Engineering review of the State Feasibility Study Engineering Investigations will be 

done through DWR’s Independent Consulting Board in June 2003. 
 
 
H.  Budget by Task – See Attachment 1.  
 
 
 



16 

Section III.  Stage 1  
 
A. Stage 1 Projected Expenditures - See Attachment 2, which reflects the new 

funding schedule based on current project schedules and needs. 
 
Groundwater Study Grants 
• It is anticipated that continued funding may be available to support the Local 

Groundwater Management Assistance Grants. 
 
Groundwater Technical Assistance to Locals 
• Funding for this program element has been reduced in past years creating a backlog 

for assistance.  DWR is proposing a $15 million program, dependent on passage of 
Proposition 50, to provide continued technical and financial assistance to local 
groundwater managers to facilitate the development of locally controlled and 
managed groundwater storage. 

• Continued funding of approximately $7.7 million per year is needed through the end 
of Stage 1. 

 
Groundwater Implementation Grants and Loans  
• Year 3 is the last year of Proposition 13 funding for this program.  Once the final 

round of funding is awarded, no additional funds will be available to support 
construction of groundwater recharge or storage construction projects.  

• Although available funding has not been identified for Years 4-7, approximately $100 
million per year is needed for groundwater implementation projects. 

 
Surface Storage Investigations 
• State and Federal funding in Years 2 and 3 were lower than requested.  If 

Proposition 50 passes and adequate funding is available for Year 4, all the projects 
can move forward in the planning and environmental documentation process.  Final 
design and construction costs are included in the projected expenditures for all the 
surface storage projects.  However, it is recognized that not all of them may proceed 
to implementation. 

  
 
B.  State, Federal, Local/Water User Cost Sharing  
 
Initial planning studies will be funded on a 50/50 split between State and Federal 
sources.  However, funding at the State and Federal level has not been consistent and 
the uneven yearly budgets may make the 50/50 cost share difficult to achieve. 
 
Cost sharing for this program will be reviewed as part of the overall Finance Plan 
described in the Oversight & Coordination Work Plan. 
 
 



Storage Workplan ATTACHMENT 1

Storage CALFED DWR DFG
State 

Subtotal USBR
Federal 
Subtotal Local/User Total 

1.  GW Feasibility Study Grants $0 $5,000 $0 $5,000 $0 $0 $0 $5,000
Fund Source

General Fund $5,000 $5,000 $0 $5,000
Prop 13 $0 $0 $0

Bay Delta $0 $0 $0

2.  GW Tech assistance to Local $0 $2,743 $0 $2,743 $0 $0 $0 $2,743
Fund Source

General Fund $2,743 $2,743 $0 $2,743
Prop 13 $0 $0 $0

Bay Delta $0 $0 $0
3.  GW Implementation Grants and 
Loans $0 $89,739 $0 $89,739 $0 $0 $0 $89,739

Fund Source
General Fund $0 $0 $0

Prop 13 $89,739 $89,739 $0 $89,739
Bay Delta $0 $0 $0

4.  SS Shasta Lake Enlargement - 
Planning $0 $75 $0 $75 $2,000 $2,000 $0 $2,075

Fund Source
General Fund $75 $75 $0 $75

Prop 13 $0 $0 $0
Bay Delta $0 $2,000 $2,000 $2,000

5.  SS Shasta Lake Enlargement - D 
& C $0 $0 $0 $0 $0 $0 $0 $0

Fund Source
General Fund $0 $0 $0

Prop 204 Reimb (non add) $0 $0 $0
Bay Delta $0 $0 $0

6.  SS North-of-the-Delta Offstream 
Storage - Planning $0 $4,520 $335 $4,855 $500 $500 $0 $5,355

Fund Source
General Fund $4,520 $335 $4,855 $4,855

Prop 13 $0 $0
Bay Delta $0 $500 $500 $500

7.  SS North-of-the-Delta Offstream 
Storage - D & C $0 $0 $0 $0 $0 $0 $0 $0

Fund Source
General Fund $0 $0 $0

Prop 13 $0 $0 $0
Bay Delta $0 $0 $0

8.  SS In-Delta Storage 
Investigations - Planning $0 $2,190 $0 $2,190 $250 $250 $0 $2,440

Fund Source
General Fund $2,190 $2,190 $0 $2,190

Prop 13 $0 $0 $0
Bay Delta $0 $250 $250 $250

9.  SS In-Delta Storage 
Investigations - D & C $0 $0 $0 $0 $0 $0 $0 $0

Fund Source
General Fund $0 $0 $0

Prop 13 $0 $0 $0
Prop 204 Reimb (non add) $0 $0 $0

Bay Delta $0 $0 $0

Storage Workplan - CALFED Program Year 3
($ in thousands)

December 1, 2002
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Storage Workplan ATTACHMENT 1

Storage CALFED DWR DFG
State 

Subtotal USBR
Federal 
Subtotal Local/User Total 

10.  SS Los Vaqueros Reservoir 
Expansion - Planning $0 $1,490 $0 $1,490 $2,000 $2,000 $0 $3,490

Fund Source
General Fund $1,490 $1,490 $0 $1,490

Prop 13 $0 $0 $0
Prop 204 Reimb (non add) $0 $0 $0

Bay Delta $0 $2,000 $2,000 $2,000
11.  SS Los Vaqueros Reservoir 
Expansion - D & C $0 $0 $0 $0 $0 $0 $0 $0

Fund Source
General Fund $0 $0 $0

Prop 13 $0 $0 $0
Bay Delta $0 $0 $0

12.  SS Upper San Joaquin River 
Storage Investigations - Planning $0 $75 $0 $75 $1,750 $1,750 $0 $1,825

Fund Source
General Fund $75 $75 $0 $75

Prop 13 $0 $0 $0
Bay Delta $0 $1,750 $1,750 $1,750

13.  SS Upper San Joaquin River 
Storage Investigations - D & C $0 $0 $0 $0 $0 $0 $0 $0

Fund Source
General Fund $0 $0 $0

Prop 13 $0 $0 $0
Bay Delta $0 $0 $0

14.  Oversight & Coordination / 
Water Management Strategy $894 $50 $0 $944 $0 $0 $0 $944

Fund Source
General Fund $894 $50 $944 $0 $944

Prop 13 $0 $0 $0
Bay Delta $0 $0 $0

15.  Program Summary $894 $105,882 $335 $107,111 $6,500 $6,500 $0 $113,611
Fund Source

General Fund $894 $16,143 $335 $17,372 $0 $0 $0 $17,372
Prop 13 $0 $89,739 $0 $89,739 $0 $0 $0 $89,739

Bay Delta $0 $0 $0 $0 $6,500 $6,500 $0 $6,500

Storage CALFED DWR DFG
State 

Subtotal USBR
Federal 
Subtotal Local/User Total 

General Fund $894 $16,143 $335 $17,372 $0 $17,372
Prop 13 $89,739 $89,739 $0 $89,739

Bay Delta $6,500 $6,500 $6,500
Year 3 Budget Subtotal $894 $105,882 $335 $107,111 $6,500 $6,500 $0 $113,611
Prior Year Funds $0 $0 $0 $0 $0 $0 $0 $0

YEAR 3 WORKPLAN TOTAL $894 $105,882 $335 $107,111 $6,500 $6,500 $0 $113,611
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Attachment 2

1 2 3 4 5 6 7
1 GW - Feasibility Study Grants $5.0 $4.9 $5.0 $5.0 $5.0 $5.0 $5.0 $34.9 50% 50% 2

2 GW - Technical Assistance to Locals $4.8 $2.8 $2.7 $7.7 $7.7 $7.7 $7.7 $41.1 50% 50% 2

3 GW - Implementation Grants $69.0 $102.7 $89.7 $100.0 $100.0 $100.0 $100.0 $661.4 25% 25% 2 50%
4 SS - Shasta Lake Enlargement Planning $1.0 $2.0 $2.1 $4.0 $4.0 $1.0 $14.1 50% 50% 0%
5 SS - Shasta Lake Enlargement D & C $55.0 $50.0 $105.0
6 SS - North of Delta Offst Storage Planning $8.4 $6.0 $5.4 $9.0 $5.1 $34.0 50% 50% 0%
7 SS - North of Delta Offst Storage D & C $50.0 $100.0 $150.0
8 SS - In-Delta Storage Invest Planning $2.6 $2.4 $2.4 $5.9 $0.9 $14.2 50% 50% 0%
9 SS - In-Delta Storage Invest D & C $132.6 $284.8 $417.4
10 SS - Los Vaqueros Expansion Planning $0.8 $6.0 $3.5 $13.5 $8.5 $32.3 50% 50% 0%
11 SS - Los Vaqueros Expansion D & C $90.0 $227.0 $317.0
12 SS - Upper San Joaquin River Stor Planning $0.9 $2.5 $1.8 $9.9 $4.0 $2.0 0.5$    $21.6 50% 50% 0%

13 SS - Upper San Joaquin River Stor D & C $75.0 $75.0
14 Oversight & Coord / Water Manage Strategy $1.7 $0.9 $0.9 $2.0 $2.0 $1.1 $1.1 $9.8 50% 50% 0%

Total $94.2 $130.2 $113.6 $157.0 $137.2 $444.4 $851.1 $1,927.7 36% 34% 30%

2  DWR has worked with local agencies to cost share project proposals to the extent possible.  In order for a project proposal to be awarded grant and 
loan funding, it is necessary that the implementing local agency pay a portion of the costs.  For grants awarded to date, the local cost share has been 
greater than 50%.  Cost sharing for this program will be reviewed as part of the overall Finance Plan. 

Fed

1  Storage cost-sharing will depend on allocation of costs and identification of beneficiaries for individual projects.  Funding in initial years will primarily be 
from federal and State dollars, with reimbursements from beneficiaries coming in later years to be determined after final designs are complete and 
beneficiaries are identified.  Cost sharing for the Storage program will be reviewed as part of the overall Finance Plan. 

State Local

1

1

1

Storage Program
Stage 1 Projected Expenditures 

($ in millions)
December 1, 2002

 Program Year(s) Cost Sharing (%)1

TotalTasks/Projects
Stage 1 (Yrs 1-7)

1

1
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Attachment 3 --- Storage Program Environmental Justice Workplan Activities 

 
Environmental Justice Workplan Tasks Program Element Response 
EJ Subcommittee and CALFED Programs draft 
goals, objectives, strategies, and performance 
measures for integration of environmental justice 
into CALFED program element workplans with 
technical assistance from EJ reps on each 
Subcommittee, EJ Coordinator, and/or EJ 
Subcommittee. 

Staff has been designated to participate in EJ 
Subcommittee meetings for DWR’s CALFED 
programs within DPLA. This staff will coordinate 
with program managers in developing goals, 
objectives, strategies and performance measures for 
integration of EJ into CALFED program element 
workplans. 

Integrate EJ annual plan goals and objectives into 
program element workplans during program 
subcommittee meetings 

Staff has been designated to ensure that EJ goals 
and objectives have been incorporated into the 
workplans of the five storage programs. 

Ensure at least one EJ representative on each 
BDPAC Subcommittee 

The storage program will pursue having at least one 
EJ representative on the BDPAC Water Supply 
subcommittee. 

Develop specific criteria, guidelines, community 
partnership requirements, and outreach process for 
program PSP’s that address existing and emerging 
environmental justice issues faced by low-income 
populations and communities of color in CALFED’s 
solution area.  Identify within scope of work and 
budget activities to address environmental justice 
objectives of the project. 

DWR staff assigned to EJ Subcommittee will assist 
in identifying and developing these items. 

Develop program to address the basic water 
infrastructure needs of low-income populations and 
communities of color in CALFED’s solution area  

Designated EJ staff will assist as necessary and 
appropriate. Needs will address supply reliability 
and water quality. 
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